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Meeting Minutes Transmittail

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop
Federal Building, Room 530A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit

Managers Meetipg/Notice of Deficiency (NOD) Workshop Meeting.
Cﬂ 4 Date: &£/9/7&
4

Anthony C. McKarns, Unit Manager, RL

Date: ér- QL'-'?é

enggang Ma, Udit Manager, Washington State Department of EcoTogy

wastg’Receiving and Processing Modules 1, 2A and 2B, WHC Concurrence

Date: 61/4%9/276;
HC

ontractor Representative, W

-

PURPOSE: Discuss permitting process and NOD Workshop.

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items

Attachment 5 - Status of Waste Receiving and Processing Facility Module 1
Construction

Waste Receiving and Processing Facility Workshop Schedule

I

Attachment 6




Attachment 1
WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop
Federal Building, Room 590A
Richiand, Washington
April 30, 1996
2:00 p.m. to 4:00 p.m.
AGENDA

WASTE RECEIVING AND PROCESSING

Approval of past UMM minutes (Ecology/RL/WHC)

Status of WRAP Module 1 schedule/design/construction (RL/WHC)

Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC)
Unit specific topics (Ecology/RL/WHC)

 TPA Change Request for WRAP 2A M-19 Milestone

Workshop for Working Draft Chapter 3 and Appendix 3A (Ecology/RL/WHC)
Action items (Ecology/RL/WHC)

e Previous action items

 New action items

Set next meeting date (Ecology/RL/WHC)
+« Tentative dates

. Proposed topics



Attachment 2
WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop
Federal Building, Room 590A
Richland, Washington
April 30, 1996
2:00 p.m. to 4:00 p.m.
Summary of Discussion and Commitments/Agreements

i. Approval of past UMM minutes (Ecology/RL/WHC)
The Unit Managers Meeting minutes were approved.

2. Status of WRAP Module @ schedule/design/construction (RL/WHC)
Mr. J. Starkey (WHC) distributed a handout (Attachment 5) and
provided the status of the schedule for corstruction. Mr. F. Ma
(Ecology) asked if the June milestone will be met. J. Starkey
responded that the milestone for completion of construction will
be met. ’

3. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC)

Ms. G. Cummins (WHC) provided a schedule for the WRAP workshops
(Attachment 6).

4. Unit specific topics (Ecology/RL/WHC)
* TPA Change Request for WRAP 2A M-19 Milestone

Ms. L. Cusack (Ecology) reporte& that the change request is
currently out for public comment.

5. Workshop for Working Draft Chapter 3 and Appendix 3A (Ecology/RL/WHC)
F. Ma's comments regarding the general structure of Chapter 3
(Waste Analysis Plan) were addressed. WHC will provide Ecology a
response to the comments discussed today by 5-17-96.
6. Action Items
* Previous action items

¢ New action items

Ms. Cummins will provide Ecology revised Chapters 6 and 8 of the
Draft Part B Permit Application this week (5-3-96).




7. Set Next Meeting
s Tentative dates
The next meeting was scheduled for May 28, 1996.
* Proposed topics

The workshop for Chapters 6 and 8 of the draft Part B Permit
Application will be held.



Attachment 3

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop

Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

Attendance List

Name Organization |_ Phone #
Gloria Cummins WHC-ES 372-2484
Michael Ciminera GSSC 946-3681
Paul Hapke WHC 373-3921
Robert Bley RL 376-0172
D. R. Lucas WHC 376-0060
Jim Spets WHC 373-6659
D. C. Durban WHC 376-5671
C. J. Lewis WHC 376-3528
Fenggang Ma Ecology 736-3035
Bernie Mayancsik WHC 372-1342
Paul Macheth GSSC 372-2289
Tony McKarns DOE-EAP 376-8981
Joel Williams Jr. KHC 376-4782
Laura J. Cusack Ecology 736-3038




Attachment 4

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop
Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

Action Items

Action Jtem # Description
4/30/96:1 Provide Ecology revised Chapters 6 and 8 of the Draft Part B

Permit Application this week (5-3-96).
ACTION: Ms. G. Cummins

OPEN



Attachment 5

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop
Federal Building, Room 590A
Richland, Washington

Aprit 30, 1996
2:00 p.m. to 4:00 p.m.

STATUS OF WASTE RECEIVING AND PROCESSING FACILITY
MODULE 1 CONSTRUCTION




WRAP 1 CONSTRUCTION STATUS

ACCOMPL ISHMENTS

s & & & & 8 9

Completed delivery of last major equipment components

- Jib cranes

- Glovebox 307 (TRU Empty Drum Compactor)

Installed and initiated testing of bridge crane

Continued system final walkdowns (70% complete)

Power and I/C terminations .99% complete

Administrative area complete except for punchlist

Completed installation of all NDE/NDA systems and initiated testing
Completed initjal AGV system checkout and initiated testing
Initiated on-site commissioning of plant control system and field

- testing

REMAINING CONTRACT WORK TQ_SUPPORT START-UP

Deljver stack monitor (Punchlist-May)

Deliver auxiliary HPU (Punchlist-May, contractor utilizing temporary HPU
to test glovebox systems)

Deliver PAM (Punchlist-June)

Install packet NDE (Punchiist-June)

Complete glovebox equipment testing

Complete acceptance testing in support of facility start-up



Waste Receiving and Processing Facilityﬂ Module 1

XXXXXXX
ATTACHMENT
Page 1 of 1

Construction Completion Checklist

Unit

System/Structure Delivery | Scheduled Actual REMARKS
Date Installation | Installation
| /Completion | /Completion
Building Structural NA 2/1/95 COMPLETE
Work ) 3/30/96
Electrical 6/12/95 8/15/95 COMPLETE
Distribution 3/30/96
Heating, 8/30/95 6/1/95 COMPLETE Some insulation will be added after
Ventilation & Air 4/5/96 testing is completed.
Conditioning
LLW Process 12/8/95 11/1/95 COMPLETE
Glovebox 3/30/96
LLWRWM Process 11/8/95 11/1/95 COMPLETE . | TRURWM Glovebox is also instalied.
Glovebox 3/30/96
Automated 8/1/95 7/13/95 --COMPLETE
Stacker/Retriever 1/19/96
Control Room +3/27/96 4/6/95 COMPLETE Some equipment may be removed for
4/10/96 reprogramming in Bothel based on test
resulis
| One Gamma Energy 1/19/96 12/11/95 COMPLETE Both units are installed.
Assay Unit : 3/30/96 '
One PassivefActive 1/12/96 12/11/95 COMPLETE Both units are installed.
Neutron Unit 3/30/96
One NDE {X-Ray) 1722796 12/31/95 COMPLETE

3/30/96

Both units are installed.




Attachment 6

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting/NOD Workshop
Federal Building, Room 590A
Richland, Washington

April 30, 1996
2:00 p.m. to 4:00 p.m.

WASTE RECEIVING AND PROCESSING FACILITY
WORKSHOP SCHEDULE



Hanford Facility Permit
Waste Receiving and Processing (WRAP)
Dr afl Part B Proposed Workshop Schedule

#_|Name Start Finsh _ [D]J IFI_[AIM]— IJ [alslolnjD}y FIM_I?\IMIEEJSIA_EJQINID J lFJMIAlMITngQJJAIS]chID
5 |DOE-RL Submit Part B Working Draft to Ecology 12/30/94 12/30/94 Q ;
----- " | construction and Pre-Operational Review 3/31/95 3/31/96 TR e R 1967d
i Incorporate Remaining NODs and Chapler Revislons 1/27/96 8/23/96 R A 210d
T Rf.emaining Issues and Chapter 1 1/27/96 2/25/06 and
Chapter 2 and 4 2/26/96 3/26/96 30d
Chapter 3 3/27/96 4/25/96 2 and
| Chaptersande 4j26/96|  5/25056 " A agg
Chapter 7, 10, 12 5/26/96 6/24/96 20d
Chapter 11, 13, 14,15 ’ 6/25/06 7124196 30d
"'} Tech. Edit & Format, Inc;orporale Comments . 72596 B8/23/36 a0d
o _mé;erallonal Readiness and Hot Startup 8/24/96 T
T _F-’os! Construction and Operational Modifications “BJEH—QG 5/30/97 '
T —TMorkshOp 1o discuss Modifications (as required) 5/31/97 6/20/57 21d
Document Editing ei2197| 7177 a7d
'WHC/RL Concurrent Review - A
WHC/AL Review Period . THefp7 Ti2Tio7
Resolve and Incorporate Comments 7/28/97 BI§B7 : B 10d
" | Final EdHiing/Document Assembly sfrer|  snTeT B 11g
Certification 8f18/07 9/30/07 44d
WHC Certification 8/18/97 8f31/97 14d
| AL Cerlification onpT|  9mop7 a0d
& | Transmit Certitied Part B to Ecology o197 107 .
Project WRAP-B3.MPW Subactivies EREZZRREZZEZZE  pctivities

Completed MEEEass—  Micstona
Date: 11/16/95 P L 2

Permitling Lead: G. D. Cummins




Distribution:

. Arnold WHC B2-35*

L. D

R. E. Bley RL A5-18
R. J. Bottenus - WHC T13-01*
R. C. Bowman WHC H6-24*
T. A. Carlson WHC T3-28*
R. M. Carosino RL A4-52
M. Ciminera GSSC Bl1-42*
C. E. Clark RL Ab-15*
G. D. Cummins WHC H6-24*
L. J. Cusack Ecology B5-18*
R. J. Giroir WHC T4-05%*
R. F. Guercia RL , S7-55*
P. L. Hapke WHC T4-05%
K. L. Hladek WHC T4-02%
M. N. Jaraysi Ecology B5-18*
C. J. Lewis WHC T4-02
D. R. Lucas WHC G3-15*
F. Ma Ecology B5-18
P. J. Macbeth GSSC R3-82*
B. A. Mayancsik WHC T3-01
T. C. McKarns RL A5-52
M. A. McLaughlin WHC B2-35%
R. D. Pierce WHC T3-04
S. M. Price WHC H6-23*
J. G. Riddelle WHC 73-01%
J. G. Starkey WHC G3-15
H. T. Tilden II PNL P7-79
J. L. Westcott WHC T3-04
J. F. WiTliams Jr. WHC H6-24
B. D. Williamson WHC B3-15
J. K. Yerxa RL A7-75
RCRA Files WHC H6-23

*glectronic copy

ADMINISTRATIVE RECORD: Waste Receiving and Processing TS-2-4 [Care of
EDMC, WHC (H6-08)]

Washington State Department of Ecology, Nuclear And Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution 1ist to G. D. Cummins, WHC (H6-24)
(509) 372-2484



